

DRAFT -- GSAI Implementation Roadmap -- DRAFT

8 Step Roadmap

Step	Action	Approximate Timeframe *
1	GSAI Committee engages with donors and other providers of support and ascertains interest of SAI candidates for GSAI. IDC Steering Committee agrees on final list of SAIs.	6 months
2	GSAI Committee informs SAIs that they are a part of the new GSAI and also informs SAIs on the shortlist that were not selected.	1 month
3	GSAI Committee continues engagement with donors and other providers of support, and conducts SAI grouping query.	6 months
4	GSAI Committee forms SAI Support Project Groups and those groups begin coordination efforts.	2 months
5	IDI and IDC hold GSAI kick off workshop.	1 month
6	All stakeholders conduct activities for SAIs.	12 months
7	All stakeholders hold GSAI progress meeting.	1 month
8	All stakeholders continue with Long-term Capacity Development Support and hold periodic progress meetings.	36 months
	Projected end date	First Quarter 2027

**Will replace with actual dates once target date for approving list of SAIs is known.*

Note: *The 8 steps above show how the SAIs will be supported to strengthen their capacity and all the stages involved up to having a signed agreement with providers of support. The 8 steps are hinged on INTOSAI best practices and ensures that capacity strengthening support is SAI led and based on the SAIs strategy. We have developed a way of grouping the SAIs based on needs assessment and maturity of strategic planning as we believe that Identifying SAI needs and utilising quality SAI strategic plan are crucial to providing quality sustainable support and attaining longterm SAI ownership of support.*